

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

RWS&S – Guntur District - NRDWP (SCPSC) Grant - “Augmentation of Single Village Scheme at SC Colony in Lingaraopalem Village of Edlapadu Mandal in Guntur District” – Extension of Agreement Time from 01.01.2021 to 31.03.2021 for a period of (90) days without liquidated damages – Accorded – Orders – Issued.
.....

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 229

Dated: 20-04-2021

Read the following:

1. G.O.Rt.No.285, PR&RD(RWS-I) Dept., Dt:30.03.2018.
2. G.O.Rt.No.577, Dt.12.10.2020 of PR&RD(RWS-I) Department.
3. From the Chief Engineer-II, RWS&S Department, Gollapudi,Vijayawada, Lr.No.AEE/DEE (N)/Lingarao Palem/EOAT/2021, Dt.22.03.2021.

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letters 3rd read above, Government after careful examination of the proposal, hereby accord extension of agreement from 01.01.2021 to 31.03.2021 for a period of (90) days without liquidated damages, as the delay was not attributable to the Contractor in respect of the work “Augmentation of Single Village Scheme at SC Colony in Lingaraopalem Village of Edlapadu Mandal in Guntur District”.

2 The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3 A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief,

Rural Water Supply & Sanitation Department, Vijayawada.

The Superintendent Engineer, RWS&S, Guntur District.

The Chief Engineer-II, Rural Water Supply & Sanitation Department, Gunter Dist.,

Copy to:

OSD to Minister (PR&RD, Mines & Geology)

PS to Prl.secy.,to Govt., (PR&RD)

SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER.